

MONTHLY HIGHLIGHT REPORTS



DATE: October 16, 2017
TO: Committee of the Whole
FROM : Manager of Development & Engineering
HIGHLIGHTS: For the Month of September 2017

Capital projects

- UV disinfection project in progress, grant reporting continuing
- 22nd Street upgrades project in progress, phase one paving scheduled for week of October 23rd
- Lagoon desludging in progress, grant reporting continuing
- 5th Street/Priede Bridge watermain project complete
- Sewer Phasing Plan design and work planning in progress, grant reporting continuing
- 72nd Avenue sidewalk project design under review for safety provisions, request for quotations (RFQ) to be let out in January 2018
- Put out tender for Wastewater Treatment Plant balancing and desludging tanks project

Continued implementation of the asset management and GIS software

Updated appraisal of City-owned property in progress

Reviewed alignment of current grant opportunities with capital projects and other City priorities

Wayfinding signage, meeting with Ministry of Transportation and Infrastructure regarding placement and design

Continued Development Permit and Development Variance Permit completion and filing; continued rezoning process for one property

Corresponded with five developers regarding various types of developments and continued preliminary layout review for a new subdivision

Business licence review and sign-off; support for Building Permit review

Received over 3 enquiries regarding zoning, setbacks, and land availability for development; 5 subdivision/development enquiries; 3 enquiries from new/future residents re: zoning/land use; 5 servicing enquiries; and 3 tree locations for tree care.

Proceeded with bylaw drafting of OCP and Zoning Bylaw changes for legal review and statutory processes



Fiscal Accountability



Economic Growth



Community Engagement



Community Liveability