

MONTHLY HIGHLIGHT REPORTS



DATE: September 5, 2017
TO: Committee of the Whole
FROM : Manager of Development & Engineering
HIGHLIGHTS: For the Month of August 2017

Capital projects

- Continued the design options & grant reporting for the WWTP – UV Disinfection Project
- Awarded tender for 22nd Street paving
- Lagoon desludging kick-off meeting and project initiation
- 5th Street/Priede Bridge watermain project substantially complete
- Wastewater Treatment Plant and Sewer Phasing Plan: design and work planning proceeding
- Tendered Centrifuge Upgrade project
- Consultation, design and selection for 72nd Avenue sidewalk; Request for Proposals advertised

Continued implementation of the asset management and GIS software

Interdepartmental meetings & collaboration: capital projects; communication, natural assets, Geographic Information Systems

Continued sign bylaw research and development and wayfinding sign planning

Continued Development Permit and Development Variance Permit completion and filing; continued rezoning process for one property

Corresponded with two developers regarding multi-family developments and initiated preliminary layout review for a new subdivision

Business licence review and sign-off; support for Building Permit review

Continued development of specifications for the highway wayfinding signs and locations for the phase 2 signs.

Received over 9 enquiries regarding zoning, setbacks, and land availability for development; 3 subdivision/development enquiries; 6 enquiries from new/future residents re: zoning/land use; 5 servicing enquiries; and 4 tree locations for tree care.

Proceeded with bylaw drafting of OCP and Zoning Bylaw changes for legal review and statutory processes



Fiscal Accountability



Economic Growth



Community Engagement



Community Liveability